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ESTIMATE RUN 05/04/2021

ESTIMATE SUMMARY 10:35:17

CONTID: C23006         ESTIMATE NO: 0006 PROG 2005

PCN: 23006-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 101 (MP 19.35)(MP 19.98) PERCENT TIME:

PROJECT NO: BR101A-004                    

M-24-AA & M-24-IA BRIDGE REPLACEMENT SH 101

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (720)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,347,447.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,200,000.00 NON-PARTICIPATING 311,541.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.80

WORK DAYS

WORK DAYS

69.23%

722,248.64

311,541.21

311,541.21

311,541.21

$

$

$

$

63,000.00

1,562,199.13

1,625,199.13

0.00

1,625,199.13

-33,000.00

0.00

1,592,199.13

0.00

AMOUNT DUE 1,592,199.13 311,541.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 311,541.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

86.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/30/2020

11/02/2020

05/04/2021

08/27/2020

09/10/2020

09/30/2020

09/30/2020
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0005 Removal of Delineator 5.000

0.000

202-00090  
 

150.005.000

0.00

5.000

EACH

30.00000

0010 *Removal of Asphalt Mat 1,393.000

0.000

202-00220  
 

9,611.701,393.000

0.00

1,393.000

SY  

6.90000

0015 *Removal of Asphalt Mat (Planing) 844.000

0.000

202-00240  
 

4,388.80844.000

0.00

844.000

SY  

5.20000

0020 Removal of Pavement Marking 133.400

0.000

202-00250  
 

573.62133.400

0.00

1,459.000

SF  

4.30000

0025 Removal of Ground Sign 4.000

0.000

202-00810  
 

136.004.000

0.00

4.000

EACH

34.00000

0030 *Removal of Fence 1,181.000

0.000

202-01000  
 

2,952.501,181.000

0.00

1,295.000

LF  

2.50000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,860.00000

0040 *Unclassified Excavation (Complete In Place) 0.000

637.000

203-00010  
 

12,103.00637.000

12,103.00

780.000

CY  

19.00000

0045 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

160.00000

0050 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

140.00000

0055 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

160.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0060 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

913.000

CY  

6.40000

0065 *Stockpile Topsoil 101.000

0.000

207-00210  
 

535.30101.000

0.00

913.000

CY  

5.30000

0070 *Erosion Log Type 2 (8 Inch) 649.000

0.000

208-00007  
 

2,271.50649.000

0.00

1,720.000

LF  

3.50000

0075 *Silt Fence 1,283.000

0.000

208-00020  
 

1,924.501,283.000

0.00

2,200.000

LF  

1.50000

0080 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

530.00000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0090 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

52.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

120.00000

0105 Sweeping (Sediment Removal) 2.000

2.000

208-00106  
 

480.004.000

240.00

40.000

HOUR

120.00000

0110 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

100.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0115 Erosion Control Management 10.000

3.000

208-00207  
 

325.0013.000

75.00

40.000

DAY 

25.00000

0120 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,181.000

LF  

4.90000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.210

ACRE

1,440.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.210

ACRE

4,670.00000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.210

ACRE

1,270.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

242.000

LB  

2.70000

0145 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

804.000

SY  

3.60000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

1.00000

0155 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

1.00000

0160 *Aggregate Base Course (Class 6) 0.000

510.000

304-06007  
 

36,210.00510.000

36,210.00

510.000

CY  

71.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

25.640

403-00720  
 

6,922.8025.640

6,922.80

25.640

TON 

270.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

220.600

403-34721  
 

39,708.00220.600

39,708.00

801.000

TON 

180.00000

0175 *Emulsified Asphalt (Slow-Setting) 0.000

255.000

411-10255  
 

2,805.00255.000

2,805.00

467.000

GAL 

11.00000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

800.000

606-00302  
 

36,000.00800.000

36,000.00

800.000

LF  

45.00000

0185 *End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

11,920.004.000

11,920.00

4.000

EACH

2,980.00000

0190 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

73.000

EACH

13.00000

0195 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

5.000

EACH

270.00000

0200 *Fence Barbed Wire with Metal Posts 1,315.000

0.000

607-01000  
 

6,180.501,315.000

0.00

1,315.000

LF  

4.70000

0205 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

82.000

LF  

27.00000

0210 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

14.000

EACH

26.00000

0215 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0220 *Detour 0.400

0.000

621-00425  
 

144,887.560.400

0.00

0.500

L S 

362,218.90000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0225 *Construction Surveying 0.340

0.000

625-00000  
 

7,140.000.340

0.00

0.500

L S 

21,000.00000

0230 *Mobilization 0.450

0.000

626-00000  
 

99,000.000.450

0.00

0.500

L S 

220,000.00000

0235 *Public Information Management (Tier IV) 82.000

18.000

626-01114  
 

3,500.00100.000

630.00

161.000

DAY 

35.00000

0240 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

59.000

GAL 

120.00000

0245 *Flagging 26.000

0.000

630-00000  
 

572.0026.000

0.00

200.000

HOUR

22.00000

0250 *Traffic Control Inspection 68.000

18.000

630-00007  
 

22,360.0086.000

4,680.00

124.000

DAY 

260.00000

0255 *Traffic Control Management 4.000

0.000

630-00012  
 

1,720.004.000

0.00

10.000

DAY 

430.00000

0260 *Flashing Beacon (Solar) 0.500

0.000

630-80002  
 

270.000.500

0.00

2.000

EACH

540.00000

0265 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

86.002.000

0.00

4.000

EACH

43.00000

0270 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

45.908.500

0.00

17.000

EACH

5.40000

0275 *Construction Traffic Sign (Panel Size B) 9.500

0.000

630-80342  
 

51.309.500

0.00

24.000

EACH

5.40000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0280 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,000.000.500

0.00

2.000

EACH

4,000.00000

0285 *Drum Channelizing Device 22.000

0.000

630-80360  
 

180.4022.000

0.00

50.000

EACH

8.20000

0290 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

10.00000

0295 *Traffic Cone 14.500

0.000

630-80380  
 

14.5014.500

0.00

100.000

EACH

1.00000

0300 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

25,000.000.500

0.00

1.000

EACH

50,000.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 66.060

2,781.810

700-70016  
 

2,847.872,847.870

2,781.81

2,847.870

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0320 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

24,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY M-24-AA 

0720 Added Item (Each)/ Non Standard Gate 0.000

0.000

900-00007  
 

0.000.000

0.00

4.000

EACH

2,165.00000

0730 HMA (Gr SX) (75) (PG 76-28) Asphalt used for Str. 
M-24-AA

0.000

142.100

403-34771  
 

25,578.00142.100

25,578.00

142.100

TON 

180.00000

0740 Added Item (Dollar)/ General Contract Fine 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 512,951.75179,653.61886,325.32CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY M-24-IA 

0335 Removal of Delineator 4.000

0.000

202-00090  
 

120.004.000

0.00

4.000

EACH

30.00000

0340 *Removal of Asphalt Mat 1,343.000

0.000

202-00220  
 

9,266.701,343.000

0.00

1,343.000

SY  

6.90000

0345 *Removal of Asphalt Mat (Planing) 804.000

0.000

202-00240  
 

4,180.80804.000

0.00

804.000

SY  

5.20000

0350 Removal of Pavement Marking 113.400

0.000

202-00250  
 

487.62113.400

0.00

1,030.000

SF  

4.30000

0355 Removal of Ground Sign 4.000

0.000

202-00810  
 

136.004.000

0.00

4.000

EACH

34.00000

0360 *Removal of Fence 986.000

0.000

202-01000  
 

2,465.00986.000

0.00

986.000

LF  

2.50000

0365 *Unclassified Excavation (Complete In Place) 0.000

604.000

203-00010  
 

11,476.00604.000

11,476.00

742.000

CY  

19.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY M-24-IA 

0370 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

160.00000

0375 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

140.00000

0380 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

160.00000

0385 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

839.000

CY  

6.40000

0390 *Stockpile Topsoil 118.000

0.000

207-00210  
 

625.40118.000

0.00

839.000

CY  

5.30000

0395 *Erosion Log Type 2 (8 Inch) 854.000

0.000

208-00007  
 

2,989.00854.000

0.00

1,720.000

LF  

3.50000

0400 *Silt Fence 907.000

0.000

208-00020  
 

1,360.50907.000

0.00

2,200.000

LF  

1.50000

0405 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

530.00000

0410 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

2.000

EACH

1,000.00000

0415 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0420 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

52.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY M-24-IA 

0425 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

120.00000

0430 Sweeping (Sediment Removal) 2.000

2.000

208-00106  
 

480.004.000

240.00

40.000

HOUR

120.00000

0435 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

100.00000

0440 Erosion Control Management 9.000

2.000

208-00207  
 

275.0011.000

50.00

40.000

DAY 

25.00000

0445 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

986.000

LF  

4.90000

0450 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.090

ACRE

1,440.00000

0455 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.090

ACRE

4,670.00000

0460 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.090

ACRE

1,270.00000

0465 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

218.000

LB  

2.70000

0470 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

756.000

SY  

3.60000

0475 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY M-24-IA 

0480 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

1.00000

0485 *Aggregate Base Course (Class 6) 0.000

357.000

304-06007  
 

25,347.00357.000

25,347.00

488.000

CY  

71.00000

0490 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

315.620

403-34721  
 

56,811.60315.620

56,811.60

778.000

TON 

180.00000

0495 *Emulsified Asphalt (Slow-Setting) 0.000

256.000

411-10255  
 

2,816.00256.000

2,816.00

486.000

GAL 

11.00000

0500 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

750.000

LF  

45.00000

0505 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

2,980.00000

0510 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

61.000

EACH

13.00000

0515 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

5.000

EACH

270.00000

0520 *Fence Barbed Wire with Metal Posts 1,089.000

0.000

607-01000  
 

5,118.301,089.000

0.00

1,145.000

LF  

4.70000

0525 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

27.00000

0530 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

26.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY M-24-IA 

0535 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0540 *Detour 0.400

0.000

621-00425  
 

144,887.560.400

0.00

0.500

L S 

362,218.90000

0545 *Construction Surveying 0.350

0.000

625-00000  
 

7,350.000.350

0.00

0.500

L S 

21,000.00000

0550 *Mobilization 0.450

0.000

626-00000  
 

99,000.000.450

0.00

0.500

L S 

220,000.00000

0555 *Public Information Management (Tier IV) 83.000

17.000

626-01114  
 

3,500.00100.000

595.00

161.000

DAY 

35.00000

0560 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

47.000

GAL 

120.00000

0565 *Flagging 25.500

0.000

630-00000  
 

561.0025.500

0.00

200.000

HOUR

22.00000

0570 *Traffic Control Inspection 68.000

17.000

630-00007  
 

22,100.0085.000

4,420.00

124.000

DAY 

260.00000

0575 *Traffic Control Management 3.000

0.000

630-00012  
 

1,290.003.000

0.00

10.000

DAY 

430.00000

0580 *Flashing Beacon (Solar) 0.500

0.000

630-80002  
 

270.000.500

0.00

2.000

EACH

540.00000

0585 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

86.002.000

0.00

4.000

EACH

43.00000
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PCN: 23006-BID    ESTIMATE RUN 05/04/2021

PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY M-24-IA 

0590 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

45.908.500

0.00

17.000

EACH

5.40000

0595 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

48.609.000

0.00

24.000

EACH

5.40000

0600 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,000.000.500

0.00

2.000

EACH

4,000.00000

0605 *Drum Channelizing Device 22.000

0.000

630-80360  
 

180.4022.000

0.00

50.000

EACH

8.20000

0610 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

10.00000

0615 *Traffic Cone 14.000

0.000

630-80380  
 

14.0014.000

0.00

100.000

EACH

1.00000

0620 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

25,000.000.500

0.00

1.000

EACH

50,000.00000

0735 HMA (Gr SX) (75) (PG 76-28) Asphalt used for Str. 
M-24-IA

0.000

142.100

403-34771  
 

25,578.00142.100

25,578.00

142.100

TON 

180.00000

CAT 458,366.38127,333.60784,497.95CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE M-24-AA 

0625 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0630 *Structure Excavation 145.000

0.000

206-00000  
 

3,915.00145.000

0.00

145.000

CY  

27.00000
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PROJECT: BR101A-004                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-24-AA 

0635 *Structure Backfill (Class 1) 228.000

0.000

206-00100  
 

15,048.00228.000

0.00

228.000

CY  

66.00000

0640 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

150.000

SY  

8.50000

0645 *Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

90.000

SY  

72.00000

0650 Waterproofing (Membrane) 214.000

0.000

515-00120  
 

6,634.00214.000

0.00

214.000

SY  

31.00000

0655 *Concrete Class D (Box Culvert) 186.000

0.000

601-03030  
 

167,400.00186.000

0.00

186.000

CY  

900.00000

0660 *Reinforcing Steel (Epoxy Coated) 44,400.000

0.000

602-00020  
 

66,600.0044,400.000

0.00

44,400.000

LB  

1.50000

0725 Added Item (Dollar)/ Concrete Strength Price Reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 304,597.000.00312,352.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE M-24-IA 

0665 *Removal of Bridge 1.000

0.000

202-00400  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0670 *Structure Excavation 150.000

0.000

206-00000  
 

4,050.00150.000

0.00

150.000

CY  

27.00000

0675 *Structure Backfill (Class 1) 0.000

69.000

206-00100  
 

4,554.0069.000

4,554.00

135.000

CY  

66.00000



CONTID: C23006         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:17

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE M-24-IA 

0680 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

161.000

SY  

8.50000

0685 *Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

87.000

SY  

72.00000

0690 Waterproofing (Membrane) 180.000

0.000

515-00120  
 

5,580.00180.000

0.00

180.000

SY  

31.00000

0695 *Concrete Class D (Box Culvert) 187.500

0.000

601-03030  
 

168,750.00187.500

0.00

187.500

CY  

900.00000

0700 *Reinforcing Steel (Epoxy Coated) 38,900.000

0.000

602-00020  
 

58,350.0038,900.000

0.00

38,900.000

LB  

1.50000

CAT 286,284.004,554.00298,272.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0705 Field Office (Class 2) 1.000

0.000

620-00002  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0710 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0715 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

CAT 63,000.000.0066,000.00CURRENT AMT0400 $ $ $

$ 1,625,199.13311,541.21$2,347,447.77$CURRENT AMTPROJECT TOTAL


